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Capitol Campus Exterior Lighting Upgrades  
Purpose: Information & Feedback 
 
The purpose of the agenda item is to brief the Capitol Campus Design Advisory Committee 
(CCDAC) on the progress of the Capitol Campus Exterior Lighting Upgrades. Nathaniel Jones, 
Asset Manager, will present the agenda item. 
 
Background 

The 2015-2017 Capital Budget, Section 1098 passed by the Legislature, directed the 
Department of Enterprise Services (DES) to “upgrade exterior lighting fixtures, wiring and 
controls campus-wide. The department is directed to incorporate as much Energy Services 
Contracting partnering as possible.” The appropriation for this work is $1,000,000. 
 

Project Goals 
DES has adopted a set of five goals for this project: 

1. Increase campus safety at night and in the evening. 
2. Maintain the historic fabric of lighting fixtures. 
3. Maintain or improve campus aesthetics.  
4. Create operational cost savings for the state. 
5. Supplement capital funding through grants and energy savings financing.  

 
Status 
In partnership with our energy services contractor, McKinstry, DES has completed an 
investment grade audit of existing exterior lighting on the Capitol Campus, including East 
Campus, West Campus, and the areas surrounding Capitol Lake.  We have found that lighting 
around the Capitol Campus grounds is older technology, which can be significantly upgraded by 
conversion to LED.   
 
Because our budget cannot replace all of the exterior lighting on campus, our approach has 
focused on those lighting fixtures that consume the most energy, thereby providing the greatest 
financial return. 
 
We have: 

 completed a series of internal stakeholder interviews 

 assembled a preliminary design  

 applied for $112,000 in grant funding from the Washington Department of Commerce 

 identified needed electrical and lighting improvements, which are consistent with the 
goals and purpose of the project 

 selected a set of candidate light fixtures that are architecturally compatible 

 confirmed that the proposed upgrade will deliver: 
o improved safety 
o improved reliability, and 
o operational savings 

http://leap.leg.wa.gov/leap/budget/lbns/2015capital1517.pdf
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Next Steps 
DES will proceed with a handful of items including: 

 achieving input from CCDAC members on project approach and aesthetics 

 coordinating with external stakeholders, including: 
o campus users 
o the South Capitol Neighborhood Association, and 
o the City of Olympia 

 finalizing material specifications 

 finalizing a detailed project schedule 

 implementing the conversion 


